EduSphere USA

Implementation Plan — Sample

A typical 4-week school onboarding timeline. All names and schools are fictional.

Overview

EduSphere USA deployments follow a four-week implementation plan from license activation to first diagnostic review. The plan below is the standard sequence; dates are agreed with each school during onboarding.

Week-by-week plan

Week	Milestone	Owner	Outcome
Week 1	License activation & admin setup	EduSphere USA + school admin	Organization created; admin account active; tracks selected
Week 1–2	Instructor onboarding (60-min remote session)	EduSphere USA	Instructors trained on assignment, monitoring, and reporting
Week 2	Student accounts & seat allocation	School admin	Students invited; seats allocated from license
Week 2–3	Baseline diagnostics	Students	Every enrolled student completes the track diagnostic
Week 3–4	Study plans & guided practice begin	Students + instructors	Personalized module sequences underway
Week 4	First readiness review	Instructor + EduSphere USA	Cohort report reviewed; at-risk students flagged with remediation plans

Ongoing rhythm

- Weekly: instructor dashboard review of at-risk flags and practice volume.
- Monthly: readiness report export for program files.
- Quarterly (Program licenses and above): structured readiness review with our team.
- End of course: timed final practice tests and cohort readiness summary.